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Owner Construction Permits and Approvals 

Environmental Assessment Certificate No. E13-01 (Amendment 1, 2, 3, 4, 5, 6, 7) 
Fisheries Act Subsection 35(2)(b) Authorization No. 09-HPAC-PA2-000303 (Amendment 1, 2) 

Letter of Advice for the Transmission Line No. 09-HPAC0-PA2-000303 
Leave To Commence Construction (ULRHEF) File No. 2002561 
Leave To Commence Construction (BDRHEF) File No. 2002453 

Leave To Commence Construction (TX Line) File No. 2002561/2002453 
Leave to Commence Diversion (ULRHEF) File No. 2002561 
Leave to Commence Diversion (BDRHEF) File No. 2002453 

Conditional Water Licence (ULRHEF C130613) File No. 2002561 
Conditional Water Licence (BDRHEF C129969) File No. 2002453 
Conditional Water Licence (BDRHEF C131153) File No. 2003601 

Licence of Occupation & Modification Agreement (ULRHEF #232384) File No. 2409871 
Licence of Occupation (BDRHEF #232386) File No. 2409998 
Licence of Occupation (TX Line #2423386) File No. 2410654 

Occupant Licence to Cut (ULRHEF) No. L49717(Amendments 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11) 
Occupant Licence to Cut (BDRHEF ï KM38 laydown) No. L49698 

Occupant Licence to Cut (BDRHEF) No. L49816 (Amendments 1, 2, 3, 4) 
Occupant Licence to Cut (TX Line) No. L49697 (Amendments 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11) 

General Wildlife Measure Exemption Approval Letter (TX Line & BDRHEF) File No. 78700-35/06 UWR and 39585-20 WHA 
Ground Water Licence (ULRHEF C50114) File No. 20003228 

Ground Water Licence (BDRHEF C500112) File No. 20003239 
Heritage Conservation Act ï Alteration Permit (ULRHEF) File No. 11200-03/2014-0033 

Road Use Permit No. 6123-13-02 (Lillooet River FSR); 5673-13-01 (Rutherford Creek FSR); 7977-13-01 (Lillooet South 
FSR); 8015-13-01 (Ryan River); 8188-13-01 (Pemberton Creek FSR); and 9717-13-01 (Miller Bench FSR) 

Junction Permit (ULRHEF & BDRHEF) File No. 11250-32/6123 (Amendment 1) 
Aeronautical Obstruction Approval (Tx Line - Lillooet River Crossing) File No. 2013-004 

Aeronautical Obstruction Approval (Tx Line - Ryan River) File No. 2013-005 
Aeronautical Obstruction Approval (Tx Line - North Miller) File No. 2013-006 
Aeronautical Obstruction Approval (Tx Line - South Miller) File No. 2013-007 

Aeronautical Obstruction Approval (Tx Line - Pemberton Creek) File No. 2013-008 
Aeronautical Obstruction Approval (Tx Line - Lillooet River near Pemberton) File No. 2013-009 

Aeronautical Obstruction Approval (Tx Line - Lillooet River near Meager Creek) File No. 2013-010 
Navigable Water Protection Act (ULRHEF) File No. 8200-2009-500434-001 
Navigable Water Protection Act (BDRHEF) File No. 8200-2012-501-032-001 

Navigable Water Protection Act (Tx Line ï North Creek) File No. 8200-2013-500103-001 
Navigable Water Protection Act (Tx Line ï Lillooet River) File No. 8200-2013-500101-001 
Navigable Water Protection Act (Tx Line ï Lillooet River) File No. 8200-2013-500102-01 
Navigable Water Protection Act (Tx Line ï Ryan River) File No. 8200-2013-500104-001 

Navigable Water Protection Act (Tx Line ï South Miller River) File No. 8200-2013-500100-001 
Navigable Water Protection Act (Tx Line ï Boulder Creek) File No. 8200-2013-500099-001 

Navigable Water Protection Act ï Extension Approval (ULRHEF, BDRHEF, Tx Line) 
Navigable Water Protection Act (Bridge ï Ryan River) File No. 8200-2013-500381 

Navigable Water Protection Act (Bridge ï Upper Lillooet Side Channel; Extension Approval) File No. 8200-2013-500383 
Section 57 Authorization (ULRHEF) File No. 16660-20/REC202717 

SLRD Temporary Use Permit No. 34 ï Boulder Creek HEF 
SLRD Temporary Use Permit No. 35 ï Upper Lillooet River HEF 

SLRD Building Permit (10864) ï Upper Lillooet River HEF Powerhouse 
SLRD Building Permit (10865) ï Boulder Creek HEF Powerhouse 

Works Permit for Construction within FSR Right-of-Way No. 6123-14-01 
Works Permit for Construction within FSR Right-of-Way No. 7977-15-01 

Section 52(1)(b) FRPA Authorization for Ryan River Wet Crossing File No. FOR-19400-01/2014 
MOTI Permit to Construct, Use and Maintain Works Upon the Right-Of-Way of a Provincial Public Highway No. 2014-06099   

Section 8 - Special Use Permit issued for the operation of an avalanche weather station on Crown land (File No. S25988) 
Special Use Permit issued for construction of the Lillooet River FSR KM48 bypass road on Crown land (File No. S26115) 

Vancouver Coastal Health Letter of Certification (23966) Boulder Creek Powerhouse Sewerage System 
Vancouver Coastal Health Letter of Certification (23966) Upper Lillooet Powerhouse Sewerage System 
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Contractor Construction Permits and Approvals 

Waste Discharge under the Code of Practice for the Concrete and Concrete Products Industry under the Environmental 
Management Act (Authorization No. 107204) Tracking No. 349424 (Renewal 2) 

Wildlife Act Permits ï Pacific Tailed Frog Salvage Permit # SU15-164805; SU17-262991; Fish Salvage Permit # SU15-174722 
Fisheries and Oceans Canada ï Anadromous Fish Salvage Permit #XR 178 2015   

BC Safety Authority ï Temporary Construction Electrical Service Permit  EL-140698-2014 
Municipal Wastewater Regulation - Authorization # 107032 

Water Supply System Construction Permits ï VCH-14-613 for Main Camp 
Water Supply System Permit to Operate Issued July 30th, 2014 for Main Camp 

Section 6(3) and Schedule 3 Wildfire Regulations Fire Exemption for Ryan River Bridge File No. 14350-07 
SLRD Building Inspection Report dated August 13, 2014 - Construction Camp Building Permit No. 10830 

Lillooet River FSR Temporary Road Closures Approval File No. 11250-32/6123 (Amendment 1, 2) 
Lillooet South FSR Temporary Road Closures Approval File No. 11250-32/7977 

SLRD Building Permits for Mechanic Shop (10862) and Carpentry Shop (10836) March 18, 2015 
Water Sustainability Act Section 10(1) Use Approval dated March 24, 2016 

Section 7 Explosives Act ï Magazine Licence (U76018) Renewal April 30, 2016 
Magazine Licence File No. UL76018 (Renewal 1, 2) 

Section 8 Approval ï Short Term Use of Water File (Lillooet River and Tributaries) No. A2006123 (Amendment 1) 

ACRONYMS: 

AMBNS Active Migratory Bird Nesting Survey 

Andritz Andritz Hydro Canada Inc. 

ANFO Ammonia nitrate fuel oil (industrial explosive)  

ARD M/L Acid Rock Drainage and Metal Leaching 

BCEAO British Columbia Environmental Assessment Office 

BCCOS British Columbia Conservation Officer Service 

BCWQG British Columbia Water Quality Guidelines 

BDRHEF Boulder Creek Hydroelectric Facility 

BEBO ULRHEF Intake Concrete Arch & Foundation Wall 

BG Background 

BKL BKL Consultants Ltd. 

CE CRT-ebc Construction Inc. 

CEMP Construction Environmental Management Plan 

CTF Coastal Tailed Frog 

DFO Fisheries and Oceans Canada 

DS Downstream 

EPP Environmental Protection Plan 

EAC Environmental Assessment Certificate 

EAO Environmental Assessment Office 

Ecofish Ecofish Research Ltd. 

Ecologic Ecologic Consulting  

EIR Environmental Incident Report 

ESC Erosion and Sediment Control 

FAM Field Advice Memorandum 

FSR 

Golder 

Forest Service Road 

Golder Associates  

GWR Mountain Goat Winter Range 

Hedberg Hedberg and Associates Ltd. 
 

HWM High water mark 

IE Independent Engineer (True North Energy) 

IEM Independent Environmental Monitor 

INX Innergex Renewable Energy Inc. 

ISW Instream Works 

ITM Environmental Issue Tracking Matrix 

JEM 
JEM Energy Ltd. (Delegate Independent 
Engineer) 

LTC Leave to Construct 

MFLNRO 
Ministry of Forests, Lands and Natural 
Resource Operations 

MOE Ministry of Environment 

MOTI Ministry of Transportation and Infrastructure 

OGMA Old Growth Management Area 

OLTC Occupational License to Cut 

PAG Potentially Acid Generating 

QP Qualified Professional  

ROW Right of Way  

RVMA Riparian Vegetation Management Area 

SES Sartori Environmental Services 

SLRD Squamish-Lillooet Regional District 

TX Line Transmission Line 

ULRHEF Upper Lillooet Hydroelectric Facility 

UWR Ungulate Winter Range 

VC Valued Component 

WEL Westpark Electric Ltd. 

WEMR Weekly Environmental Monitoring Report 

WHA Wildlife Habitat Area 
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 3ÕÍÍÁÒÙ ÏÆ 3ÉÔÅ )ÎÓÐÅÃÔÉÏÎÓ ÆÏÒ 2ÅÐÏÒÔÉÎÇ 0ÅÒÉÏÄ 

The table presented below summarizes the IEM team site presence, weather and monitoring 
locations by component: 

IEM Team Personnel: SE ï Stephanie Ellis; MC ï Mike Champion; TH ï Tom Hicks; SS ï Stephen Sims 

 !ÄÍÉÎÉÓÔÒÁÔÉÖÅ 3ÕÍÍÁÒÙ 

Key communications and meetings the IEM team had with the licensees, contractors and/or 
environmental authorities: 

Date 
Communication 

Type 
Participants Issues Discussed 

ITM ID 
No. 

May 1 

Email INX, SES, CE 

CE and INX requested that passenger vehicles associated 
with the underwater repairs on the ULRHEF sluice way be 
allowed to pass through the Truckwash Creek mountain 
goat migration corridor during the standard operational 
shutdown. All other traffic and movement of heavy 
machinery would follow the sunrise and sunset closures as 
outlined in the mountain goat management plan. 

The IEM agreed with this approach, but stressed that travel 
during the sunrise and sunset periods should be minimized 
and limited to pick-up trucks only. Additionally, the IEM 
advised CE and INX that the two-week operational 
shutdown within the Truckwash Creek migration corridor 
would likely start the week of May 8th, as snow levels were 
quickly receding. During this period, heavy construction 
within the corridor will be prohibited and travel to the 
ULRHEF intake should be minimized to the extent 
possible.   

- 

Email CE, SES, INX 

CE informed SES and INX that a CE crew member 
observed a grizzly bear at KM42 of the Lillooet River FSR. 
The bear was traveling through the area and did not appear 
to be disturbed by construction activities.  

- 

Date 
IEM Team 
Personnel 

Key Monitoring Locations & Activities 

May 1 ï 31, 2017 MC, SE, TH, SS 

Construction Camp, Laydown Areas and the Lillooet River FSR 

¶ Road maintenance on the Lillooet River FSR.  

¶ Raising the elevation of the Lillooet River FSR and ditch armoring 
from KM41.5 ï 42.75.  

¶ Electric fence repair surrounding the construction camp.   

ULRHEF Intake & Upstream Tunnel Portal 

¶ Restoration and planting at KM48.5 

¶ Underwater concrete works and installation of protective rubber 
matting on the upstream sluice way slab.  

¶ Obermeyer repairs 

Lower portal and Truckwash Creek 2 access road  

¶ Placement of topsoil.  

¶ Deactivation of Truckwash 2 access road and KM44.7 access road.  

BDRHEF Intake  

¶ Ploughing intake access road.  

¶ Carbonneau stop log repair  

¶ Ditch clean out on intake access road 
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Date 
Communication 

Type 
Participants Issues Discussed 

ITM ID 
No. 

Email 
SES, INX, MFLNRO, 

WEL, CE 
The IEM submitted the grizzly bear observation form to all 
project members and applicable government agencies.  

 

May 3 

Email 
SES, INX, WEL, 

McElhanney 

The IEM conducted a pre-assessment helicopter flight of 
UWR SO-04 and SO-08 to determine if mountain goats 
were present/kidding at these sensitive sites. Three passes 
(one high elevation, and two low elevation) were completed 
to assess mountain goat presence. Visibility was excellent 
during the flight and the IEM determined that both UWRs 
were unoccupied, at the time of the flight.  

Based on these observations and the date, the IEM felt that 
there is a low likelihood that mountain goats would move 
into either of these UWRs to kid or for foraging purposes. 
Therefore, the IEM granted WEL and McElhanney 
permission to access segment 15 of the transmission line 
via helicopter to complete as-built activities, provided that 
the pilot follows pre-approved flight paths, the total number 
of flights are kept to a minimum, and that works are 
suspended if a mountain goat is observed in either UWR.    

- 

Email CE, SES, INX 
CE notified the IEM and INX that instream works to repair 
the ULRHEF sluice way slab would begin on May 4, 2017.   

 

May 7 Email SES, INX 

The IEM notified INX that pH levels temporarily exceeded 
BCWQG (9.06 ï 9.16pH, for four minutes) while divers 
were conducting underwater grouting operation to repair 
the ULRHEF sluice way. CE and the IEM quickly deployed 
the CO2 diffuser, and pH levels returned to within 
background levels. Elevated pH levels were limited to the 
areas directly surrounding the work area and the IEM did 
not observe any impacts to water quality at the downstream 
sampling location (Keyhole bridge).   

- 

May 8 Email INX, SES 

INX provided the IEM with QP prepared documentation 
confirming that BDRHEF Spoil piles are geo-technically 
stable and can be reclaimed according to approved 
reclamation prescriptions.   

- 

May 9 Email SES, CE, INX 

On May 5, the IEM notified CE and INX that snow levels 
dropped below threshold levels triggering the spring two-
week shutdown of ñAll drilling and construction associated 
activities é at the Upper Lillooet River HEF downstream 
portal near Truckwash Creek and at the Intakeò, until May 
19, 2017. All loud construction actives at the ULRHEF 
intake are complete and therefore the shutdown no longer 
applies to this area.  

Restoration activities at the downstream portal near 
Truckwash Creek are scheduled to occur after May 19, 
2017 and therefore should not be impacted by the 
operational closure. Lastly, all traffic restrictions as 
previously outlined and agreed to will continue to be 
followed during the spring two-week shutdown period.  

- 

May 17 
Email and Site 

meeting 
CE, SES, INX 

CE informed the IEM and INX that drainage works along 
the cable conduit alignment between the BDRHEF 
powerhouse and the intake access road would begin on 
May 18, 2017. CE and the IEM also met on site to discuss 
the work plan and updated design, water management, 
and other environmental concerns.  

ULR#63 

May 22 Email 
IE, SES, MFLNRO, 

INX 

The IE provided INX with the leave to construct for the 
ULRHEF and BDRHEF operatorôs residence on Pad 1 and 
2 of the existing construction camp site.   

- 
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Date 
Communication 

Type 
Participants Issues Discussed 

ITM ID 
No. 

May 24 Email CE, SES, INX, WEL 

CE informed all parties that the Upper Lillooet River 
construction camp would be decommissioned starting on 
June 5 and that no on-site accommodations would be 
available after June 14.  

- 

May 26 Email INX, CE, SES 
INX circulated a Project Update Notice for the BDRHEF 
confirming that Commercial Operation has been reached.  

- 

May 29 Site Meeting 
WEL, SES, INX, 

local trapline holder 

A site meeting was held with the local trapline holder to 
discuss and review TX Line road deactivation 
prescriptions. Specific areas of concern were highlighted 
by the local trapline holder. The concerns included: 
ensuring water bars on seasonally deactivated roads are 
passable by 4x4 vehicle and trailer, ensuring turn around 
area at the end of seasonally decommissioned road 139.1, 
placement of woody debris along road 53.1 and 56.1 to 
maintain ATV or snowmobile access, and ensuring 4x4 
access is maintained on roads 5.1 & 5.2. Road deactivation 
activities will begin in June.  

- 

May 30 Email CE, SES, INX 
CE notified the IEM and INX that maintenance activities on 
the KM41.2 would begin on June 7, 2017.  

- 

 #ÕÒÒÅÎÔ 7ÏÒË 2ÅÓÔÒÉÃÔÉÏÎÓ ÁÎÄ 4ÉÍÉÎÇ 7ÉÎÄÏ×Ó  

The table presented below outlines work restrictions applicable during the reporting period for 
each active Project component location: 

Component Location 
Wildlife/Archeology 

Concern 
Construction/Timing Restrictions & 

Mitigations 

Lillooet River 
FSR, ULRHEF, 
& BDRHEF 
intake 

Access roads 
above the lower 
limit of the 200m 
buffer to the 
Truckwash Creek 
Migration Corridor 
to the ULRHEF 
intake 

Mountain Goat UWRs & 
Migration Corridor 

The spring two week shutdown to permit mountain 
goat migration was triggered on May 5, according to 
conditions of the Mountain Goat Management Plan. 
The shutdown period will extend until May 19 at the 
lower tunnel portal. The shutdown is not applicable to 
the ULRHEF intake as no loud construction activities 
are occurring within 500m of the UWR. Final 
reclamation activities at the ULRHEF lower tunnel 
portal may proceed post May 19  

If a mountain goat is observed within 500m line of 
sight of construction operations, construction must 
cease for at least 48 hours. Approval from the IEM 
must be obtained prior to recommencing construction 
activities, and the IEM must record and submit all 
goat observations to MFLNRO within 48 hours. 

TX Line All Segments  
Mountain Goat UWRs 

SO-04 & SO-08 

IEM granted permission to survey crews to conduct 
as built surveys in the vicinity of UWRs SO-04 and 
SO-08, following a pre-works overflight assessment 
of the area that determined the UWRs were 
unoccupied.  

If a mountain goat is observed within 500m line of 
sight of construction operations, construction must 
cease for at least 48 hours. Approval from the IEM 
must be obtained prior to recommencing construction 
activities, and the IEM must record and submit all 
goat observations to MFLNRO within 48 hours. 
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Component Location 
Wildlife/Archeology 

Concern 
Construction/Timing Restrictions & 

Mitigations 

Suitable Class 1 & 2 
Grizzly Bear forage 
habitat 

IEM monitoring is required when clearing within 
identified Class 1 & 2 Grizzly Bear forage habitat, to 
ensure clearing areas are minimized. 

Riparian Vegetation 
Management Areas 
(RVMA) 

IEM monitoring is required during clearing within 
RVMAs. 

Within 150m of wetlands 
or 100m of Coastal Tailed 
Frog Streams 

IEM presence is required when clearing within 150m 
of wetlands or 100m of CTF Streams, to ensure 
clearing areas are minimized. 

 5ÐÐÅÒ ,ÉÌÌÏÏÅÔ 2ÉÖÅÒ (%& ɀ -ÏÎÉÔÏÒÉÎÇ 2ÅÓÕÌÔÓ 

 Construction Camp, KM38 Laydown, Access Roads & Lillooet River FSR 

Construction Activities: 

¶ CE continued routine fuel management at the KM38 laydown (Photo 1 - Photo 2). CE 
temporarily stored all hazardous substance materials (waste oil, contaminated soil, used 
oil/hydraulic fluid containers, etc.) in a designated area at the laydown prior to off-site 
disposal. The materials were all well contained and protected from the weather. CE also 
continued to demobilize equipment from various locations around site in preparation for 
project completion. 

¶ CE began raising the elevation of the Lillooet River FSR and armoring the ditch line from 
KM41.5 ï 42.75 (Photo 3 - Photo 6).  

¶ After the end of the mountain goat operational shutdown, CE continued with restoration 
works and deactivation of the Truckwash 2 and KM44.7 access roads (Photo 7).   

Environmental Summary: 

¶ On the morning of May 1, CE fallers cleared 3 meters of forest on the south side of the 
Lillooet River FSR from KM42 ï 42.5 to widen and raise the elevation of the FSR (Photo 
3). All necessary song bird and raptor surveys were completed by Ecofish prior to the 
commencement of clearing activities. Lilôwat Nation archeologists were on site during all 
clearing and grubbing operations to monitor a known archeological area and to monitor 
for potential cultural artifacts that could have been encountered during the grubbing 
process, no artifacts were found. After clearing and grubbing operations were completed 
CE began raising the elevation of the FSR 1.5 meters from KM41.5 ï 42.75 (Photo 4). 
The IEM monitored all construction activities and did not observe any environmental 
issues associated with these works.   

¶ On May 12, CE began armoring the ditch line between KM41.5 ï 42.75. Armouring was 
completed by isolating 100 foot sections of the ditch with large sandbags and earthen 
berms. A 6-inch pump was installed to pump water around the work area (Photo 5). 
Ecofish completed a CTF salvage in each section of the ditch prior to the placement of rip 
rap (Photo 6). In total, 100 CTF were captured within the ditch line and relocated upstream 
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of the work area. The IEM monitored water quality during all isolation/re-watering and 
pump movement activities and did not observe any increases in downstream turbidity at 
KM41.2.  

¶ From May 19 ï 22, CE placed top soil and decommissioned the Truckwash 2 and KM44.7 
access roads (Photo 7).  

¶ On May 5, snow depths dropped below threshold levels triggering the two-week spring 
mountain goat migration corridor shutdown of ñAll drilling and construction associated 
activities é at the Upper Lillooet River HEF downstream portal near Truckwash Creek 
and at the Intakeò. All loud construction actives at the ULRHEF intake are complete and 
therefore the shutdown no longer applies to this area. 

Photos 

 

Photo 1 ï Mechanics shop and KM38 laydown (May 8, 2017). 

 

Photo 2 ï Decompaction of the concrete batch plant site at the 
KM38 laydown (May 5, 2017). 

 

Photo 3 ï Tree clearing at KM42 for road widening and raising 
(May 1, 2017).  

 

Photo 4 ï Grubbing for road widening at KM42 (May 3, 2017). 
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Photo 5 ï Ditch isolation and pump around at KM42 (May 12, 
2017). 

 

Photo 6 ï Ecofish staff conducting a CTF salvage in the ditch 
line at KM42 (May 12, 2017). 

 

Photo 7 ï Deactivated Truckwash 2 access road (May 29, 2017). 

 

 Intake  Commissioning and Sluiceway Armouring  

Construction Activities: 

¶ Restoration planting at KM48.5 of the Lillooet River FSR (Photo 8).  

¶ Commercial divers examined, cleaned, and installed protective rubber matting on the 
upstream portion of the ULRHEF sluice way (Photo 9 - Error! Reference source not 
found.Error! Reference source not found.).  

¶ Obermeyer repairs. 

Environmental Summary: 

¶ On May 3, commercial divers began installing the final piece of rubber protective matting 
over the damaged section of the ULRHEF sluice way foundations (Photo 9). Once the 
matting was anchored in place divers began grouting the 2.8 x 0.4 x 0.3-meter void in the 
sluice way slab. Crews used a pressurized hose to inject grout into ports welded to the 
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angle piece of the protective matting (Photo 9). Each port had a corresponding relief valve, 
which allowed water out from under the matting. Each relief valve was covered by a 
bucket and a 2ò pump. The bucket and pump created a negative pressure differential 
between the interior and exterior of the bucket, forcing displaced water to the 2ò pump 
which discharged into 1,000-liter totes and was neutralized with CO2 near the intake 
structure (Error! Reference source not found.). To deter fish from entering the work 
area, CE installed a bubble curtain 5 meters away from the work area. Crews also 
installed a CO2 diffuser to mitigate elevated pH water if the negative pressure gradient 
failed to remove contaminated water. On May 6, the IEM observed pH readings exceeding 
BCWQG (pH = 9.04 ï 9.16, for four minutes) associated with the underwater grouting 
activities. The IEM immediately turned on the CO2 diffuser and pH values returned to 
allowable levels quickly. The cause of the elevated pH is unknown, but underwater 
visibility was very poor and the divers were likely unaware that grout was temporally 
seeping out of a void between the protective matting and concrete slab.  

Photos: 

 

Photo 8 ï Crews planting trees at KM48.5 of the Lillooet River 
FSR (May 15, 2017). 

 

Photo 9 ï Rubber Protective matting with angle iron and 
grouting ports to be installed on the ULRHEF sluice way slab 

(May 5, 2017). 

 Water Quality Results  

The IEM has suspended the routine water quality monitoring program as current activities pose 
low risk of negativity impacting water quality in the Lillooet River. Instead water quality monitoring 
was performed during all construction and commissioning activities that had the potential to 
affect downstream water quality including; repairs to the ULRHEF sluiceway. Water quality 
sampling results are discussed in Section 4.2 and detailed results are available upon request. 
Any instream works or works with the potential to affect downstream water quality will continue 
to be monitored by the IEM during the commissioning period. 
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 Recommendations 

IEM recommendations for the ULRHEF are as follows: 

¶ CE should continue to maintain the Lillooet River FSR and maintain ditching during the 
spring freshet.  

¶ CE should continue to remove construction waste as areas are reclaimed and equipment 
is demobilized.  

 Upcoming Works 

The following new and/or environmentally sensitive construction activities are scheduled to occur 
at the ULRHEF in June 2017: 

¶ Site demobilization and restoration works.  

¶ Clearing of the KM41.2 culvert.  

 "ÏÕÌÄÅÒ #ÒÅÅË (ÙÄÒÏÅÌÅÃÔÒÉÃ &ÁÃÉÌÉÔÙ ɀ -ÏÎÉÔÏÒÉÎÇ 2ÅÓÕÌÔÓ 

 Access Road & Intake  

Construction Activities: 

¶ Ploughing of the BDRHEF intake access road (Error! Reference source not found.). 

¶ Intake access road ditch maintenance (Error! Reference source not found.).  

¶ Stop log repair works by Carbonneau.  

Environmental Summary:   

¶ On May 1, CE plowed the BDRHEF intake access road (Error! Reference source not 
found.). The IEM inspected these works and did not observe any environment issues. 
The IEM also reminded all construction staff that the mountain goat gate at KM3 must 
remain closed until June 15 to prevent public access within the UWR.  
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Photos:  

 

Photo 10 ï BDRHEF road ploughing and closed mountain goat 
gate (May 2, 2017) 

 

Photo 11 ï Ditch maintenance on the BDRHEF intake access 
road (May 9, 2017) 

 Powerhouse 

Construction Activities:  

¶ CE completed drainage works and restoration under the powerlines from the BDRHEF 
powerhouse to the intake access road (Photo 12). CE provided an update to the design 
of the drainage ditch that was installed that bisects six identified ephemeral drainage 
paths along the conduit alignment between the BRDHEF intake access road and the 
BDRHEF powerhouse. CE completed all repairs to the drainage system including: 
armouring the ditch and the 6 ephemeral channels the empty to the newly constructed 
ditch, and installed an upgraded culvert on the Lillooet River FSR. These works were 
completed on May 18 and ITM ULR#63 is therefore considered closed. 

Environmental Summary:   

¶ The IEM monitored construction activities along the transmission line alignment and 
verified that the ephemeral drainages were dry prior to beginning the works. No 
environmental concerns were noted.   
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Photos: 

 

Photo 12 ï Completed drainage and restoration under the 
transmission lines from BDRHEF powerhouse to the intake 

access road (May 22, 2017) 

 

 Water Quality Results  

The IEM has suspended the routine water quality monitoring program as current activities pose 
low risk of negativity impacting water quality in Boulder Creek. Any instream works or works with 
the potential to affect downstream water quality will continue to be monitored by the IEM during 
the commissioning period. 

 Recommendations 

IEM recommendations for the BDRHEF are as follows: 

¶ CE should continue to remove garbage from both the BDRHEF powerhouse and intake 
as they demobilize equipment.  

 Upcoming Works 

New and/or environmentally sensitive construction activities scheduled to occur at the BDRHEF 
in June 2017: 

¶ CE should continue to remove garbage from both the BDRHEF powerhouse and intake 
as they demobilize equipment. 

¶ Reclamation of the BDRHEF spoil areas and temporary work areas according to the 
master site reclamation plan revision 4.  
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 Transmission Line Construction Activities  

Construction Activities:  

¶ No construction activities occurred during the reporting period. Road deactivation works 
will begin in June. 

Environmental Summary: 

¶ There were no works along the Transmission Line that required IEM environmental 
monitoring during this reporting period.  

 Recommendations 

IEM recommendations for the Transmission Line are as follows: 

¶ WELôs Environmental Manager continues to provide regular scheduling updates that 
permits the IEM to assess environmental risks and coordinate monitoring requirements. 
WEL should continue to provide the IEM with a minimum of 48 hoursô notice if IEM 
presence is required or expected for construction activities.  

 Upcoming Works 

New and/or environmentally sensitive construction activities scheduled to occur along the 
Transmission Line alignment in 2017:   

All Segments  

¶ Seasonal and permanent road de-activation works. 

¶ Reclamation and planting within sensitive wildlife areas. 

 7ÉÌÄÌÉÆÅ 3ÉÇÈÔÉÎÇÓ  

As per the CEMP, the IEM implemented a wildlife sightings record. Project Personal are required 
to regularly update the record and it is mandatory for all personnel to report wildlife sightings 
including, but not limited to bears, cougars, mountain goats and deer. Wildlife Observation forms 
will be included in first reporting period following month end. Observation or detection of the 
following species will trigger notification to identified parties according to the following table. 

Species Observed 
or Detected 

Notification 
Period 

Agencies to be Notified 

Northern rubber boa Immediately IEM, Owner 

Grizzly bear 24hrs 
IEM, Safety Officer, Conservation 

Officer, Owner 

Wolverine den 24hrs IEM, MFLNRO, Owner 

Spotted owls 24hrs IEM, MOE, Owner 

Mountain goats 48hrs IEM, MFLNRO, Owner 
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The Owner, Contractors, and IEM team reported the following wildlife sightings in May 2017: 

Upper Lillooet Hydro Project - Wildlife Observation Form 

Date Time Observer (Company) 
Species or 
Description 

Location Comments 

05/01/2017 10:45:00 Scott Thomson (Sibola) Grizzly Bear KM 42 Reported to MFLNRO 

05/02/2017 10:45:00 Tammie Jenkins (Lil'wat) Black Bear KM 42 
Sow and two cubs were seen in a 

tree. 

05/03/2017 15:45:00 Ian McKeachie (CRT-EBC) Black Bear KM 43.5 - 

05/04/2017 13:00:00 Fanny Seminaro (CRT-EBC) Black Bear KM 42.5 - 

05/04/2017 14:00:00 Fanny Seminaro (CRT-EBC) Black Bear KM 42 - 

05/06/2017 13:00:00 Fanny Seminaro (CRT-EBC) Black Bear KM 43 - 

05/16/2017 9:30:00 Angel Orejas (CRT-EBC) Black Bear KM 44 Sow and two cubs.  

05/19/2017 9:45:00 Ian McKeachie (CRT-EBC) Black Bear KM 45 - 

05/19/2017 9:50:00 Ian McKeachie (CRT-EBC) Black Bear KM 44 - 

05/24/2017 9:00:00 Fanny Seminaro (CRT-EBC) Black Bear KM 39 - 

05/24/2017 14:30:00 Ian McKeachie (CRT-EBC) Black Bear KM 38.5 - 

05/31/2017 14:45:00 Angel Orejas (CRT-EBC) Black Bear KM 39 - 

 -ÏÕÎÔÁÉÎ 'ÏÁÔ -ÏÎÉÔÏÒÉÎÇ 0ÒÏÇÒÁÍ 

The following mitigation measures related to mountain goats were implemented during this 
monitoring period: 

¶ The BDRHEF intake access road is gated to restrict motorized public access to the UWR 
(UL-12). Construction activities at the BDRHEF intake are now complete. Commissioning 
activities will not involve loud construction activities.  

¶ On May 5, the IEM notified CE and INX that snow levels dropped below threshold levels 
triggering the spring two-week shutdown of ñAll drilling and construction associated 
activities é at the Upper Lillooet River HEF downstream portal near Truckwash Creek and 
at the Intakeò, until May 19, 2017. All loud construction actives at the ULRHEF intake are 
complete and therefore the shutdown no longer applies to this area. Site restoration 
activities at the downstream portal near Truckwash Creek occurred after the end of the 
shutdown period from May 19 - 22, 2017. 

¶ To mitigate potential impacts to mountain goats during the sensitive winter period, 
construction activities will cease if a mountain goat(s) is (are) observed moving towards 
the ULRHEF intake and/or if a mountain goat(s) is (are) observed within a 500m line of site 
of a construction activity. No mountain goats were observed within 500m line of sight of 
construction activities and no work stoppages were required during this monitoring period.
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 Hydroelectric Facilities (ULRHEF & BDRHEF) 

ITM Tracking 
Legend: 

Work Item Open 

Work Item Complete 

Issue Closed 

Issue Tracking Environmental Issue Mitigation Measures 

ID No. Status Location Issue Description Action Taken/Recommended 
Date of 

Identification 
Targeted Date 
for Completion  

Date 
Completed 

ULR#58 OPEN All work areas 

Conservation Officer 
and BCEAO 

Compliance and 
Enforcement Officer 

Inspection noted 
non-compliance with 

regard to wildlife 
attractant 

management. 

1. Develop, implement and document internal waste and attractant 
management auditing tool. Tool will be available for use by the IEM 
and CEôs EM Team. Records of inspections and noted non-
compliances should be tracked internally with clean-up documented in 
each report. This tracking tool will be available to agencies upon 
request. This tool should be used similarly to the Spill Reporting tool 
currently being employed onsite. 

July 6, 
2016 

July 9, 2016 

July 8, 
2016 

2. Repair and adjust the electric fences and charged entrance mats at the 
construction camp (perimeter fence, camp kitchen fence, and waste 
compactor fence) and surrounding the septic field.  

July 21, 
2016 

3. Install self-closing door hinges in all site lunchrooms and anywhere 
food is being stored temporarily (lunch rooms, kitchen storage area) 
OR adjust how food is transported, stored and consumed onsite to 
eliminate the possibility of food and food waste attractants onsite. 

July 21, 
2016 

4. Perform maintenance to clean-up grease and liquid waste around and 
underneath the garbage compactor 

July 21, 
2016 

5. Install berms surrounding parking areas that are lined with 
impermeable fabric in areas where tunneling equipment is parked. All 
leaks could be considered wildlife attractants; therefore all leaky 
equipment should be repaired and leaks or spills to ground in parking 
areas must be cleaned up daily and be disposed of in appropriate 
contaminated soil bins.   

Update December 8: CE continues to demobilize tunneling equipment, 
much of which remains parked within the lined parking area near the 
BDRHEF powerhouse. Steel tunnel liner has been stored over the area 
where leaks on the pad remain to be cleaned up. As the steel liners 
are moved, observed hydrocarbon contaminated soils should be 
cleaned up and removed as required to prevent attracting wildlife. This 
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item remains open as hydrocarbon staining in the parking area near 
the BDRHEF powerhouses continue to be observed. 

ULR#60 CLOSED 
Lillooet River 

FSR from 46 ï 
48 Km 

The road fill slope of 
the Lillooet River 
FSR between KM46 
ï KM48 requires 
ESC measures to 
ensure slope stability 
and prevent rill 
erosion from 
transporting material 
into the forested 
area below.  

1. Assess the road fill slope conditions following conduit installation in the 
Lillooet River FSR in this section. Update September 30, 2016: CE and 
the IEM have assessed areas of concern and have discussed ESC 
stabilization/reclamation of the slopes by hydro-seeding with alder and 
hydro-mulch of appropriate strength (BFM) and at sufficient application 
rate. 

August 8, 
2016  

August 16, 
2016 

September 
30, 2016 

2. Provide and implement an agreed upon plan to protect the slope from 
an erosion and sediment transport perspective and/or a plan to initiate 
reclamation of the impacted area. 

Update May 25, 2017 ï CE removed material from the road edge and 
hydro-seeded the road slopes with alder seed and bonded fiber matrix. 

May 25, 
2017 

ULR #63 CLOSED 

Conduit 
alignment 

between the 
BDRHEF 

intake access 
road and 
BDRHEF 

powerhouse 
along TX Line 

ROW. 

Drainage paths 
interrupted by 

conduit installation 
have resulted in 

significant erosion 
and does not 

conform to the work 
plan or design. 

1. The work plan and design of the power and tech cable conduit 
between the BDRHEF intake access road and the BDRHEF 
powerhouse called for the installation of swales at all ephemeral 
drainage paths. The work plan and design were not implemented 
resulting in substantial erosion along the conduit alignment and along 
two of the TX Line temporary access roads. An updated drainage plan 
should be prepared and installed to prevent further erosion. 

Update May 18, 2017 ï Rock armoured over-drains were installed at 
six identified ephemeral drainage paths. All over-drains empty to an 
engineered drainage ditch that convey water across the Lillooet River 
FSR through an upgraded culvert. This work was completed under IEM 
supervision. 

November 
10, 2016 

November 
17, 2016 

May 18, 
2017 

ULR #64 OPEN 

Penstock 
access road 
and riparian 
area on the  
left bank of 
Truckwash 

Creek  

Organics, mineral 
soils, and snow were 

mixed during 
construction of an 
access path on the 

left bank of 
Truckwash Creek 

1. Soils (organics and mineral soil) were mixed with snow and placed on 
an access path constructed to perform Truckwash Creek over-drain 
repairs. This material is placed on the permanent penstock access 
road and in the riparian area of Truckwash creek, which will need to 
be reclaimed in 2017. The mixed material (organics, soils, and snow) 
are to be removed upon completion of the penstock over-drain repair 
works, to eliminate the ESC risk.  

December 
1, 2016 

Upon 
completion 

of 
Truckwash 
Creek over-

drain 
repairs 

 

 (next ITM ï BDR#28 & ULR#66) 



Upper Lillooet Hydro Project 

 Weekly Environmental Monitoring Report 

 WEMR #109 December 4 ï 31, 2016 Page 18 of 18 

 Transmission Line  

ITM Tracking 
Legend: 

Work Item Open 

Work Item Complete 

Issue Closed 

Issue Tracking Environmental Issue Mitigation Measures 

ID No. Status Location Issue Description Action Taken/Recommended 
Date of 

Identification 

Targeted Date 
for 

Completion  
Date Completed 

No outstanding environmental issues (next ITM ï Tx#3) 

  

 


