



Project Update

CONSTRUCTION ACTIVITIES HAVE RESUMED BETWEEN KM 38 AND KM 41.2

KM	Activity along the Lillooet River FSR
KM 38	Caution: High traffic area at the entrance to the Camp Road (Pebble Mainline).
KM 38 – 41.2	Concrete and rock trucks will be hauling from KM 38 along the FSR and turning into the two powerhouse locations (i.e. KM 38.5 and KM 41.2) Drive cautiously in this area.
KM 38.5	Formwork, rebar and concrete works at the Boulder Creek HEF Powerhouse. Tunnelling commencing at the Boulder Creek HEF. Blasting will occur daily.
KM 41.2	Backfilling and foundation works at the Upper Lillooet River HEF Powerhouse
KM 41.5	NO WORK ACTIVITIES BEYOND KM 41.5 UNTIL MAY 1ST
Road Name	Activities associated with Transmission Line (South side)
Lillooet South FSR	KM 2: Transmission line construction up Branch S200 toward Black Creek with helicopter.
Ryan River FSR	No activity at this time
Miller Bench FSR	Road upgrades near completion. Clearing scheduled to start April 13 th
Rutherford Creek FSR	Crews working adjacent to the FSR within the right-of-way

Lillooet River FSR - general updates on other industrial users

- Road maintenance along the Lillooet River FSR continuing, expect minor delays.