



# Project Update

Please be advised that these updates are issued on a weekly basis.

For up-to-date forestry road information, please go to:

<https://www.for.gov.bc.ca/dsq/Engineering/RoadInformation.htm>

KM	Activity along the Lillooet River FSR
KM 37.5	Check Point Booth is in place 24 hr/day.
KM 38.5	Tunnelling at the Boulder Creek HEF. Blasting will occur daily.
KM 39	Access road to Boulder Creek Intake. Works ongoing with blasting occurring daily.
KM 41.2	Upper Lillooet River HEF Powerhouse site open.
KM 41.8	New access road with active truck hauling in and out
KM 42	<b>Lillooet River Trail is now OPEN.</b> Please be advised that the route has been impacted from deadfall across the trail. Temporary signage and flagging are in place to route hikers through the area. <b>PLEASE NOTE:</b> the trailhead is an active construction zone so please use caution in this area and refrain from parking along the FSR.
KM 42-44	Upper Lillooet River HEF Penstock works ongoing.
KM 44	Upper Lillooet River HEF Downstream Tunnel Portal site open.
KM 47-49	Upper Lillooet River HEF Intake and Upstream Tunnel Portal site open.

Road Name	Activities associated with Transmission Line (South side)
Ryan South Main	Works completed for the year, road seasonally deactivated.
Miller Bench FSR	Road construction ongoing. All works, including seasonal deactivation of the road, will be completed by mid-November. Road grading from KM 0-3 scheduled for week of November 9 <sup>th</sup> .
Miller South	Road construction ongoing. All works, including seasonal deactivation of the road, will be completed by mid-November. Road grading scheduled for week of November 9 <sup>th</sup> .

## General updates on other industrial users

- Processing logs and active hauling from Miller Bench FSR
- Harvesting, processing logs and active hauling from Pemberton Creek

**STAY TUNED: Update on winter activities will be posted shortly**